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Executive Summary 

 

Extending 365 miles across New York, the Erie Canalway Trail brings important economic, public 

health, tourism, and quality of life benefits to more than 3.7 million New Yorkers living within the 15 

counties where the trail is located. The Erie Canalway Trail is 75% complete and on its way to 

becoming a premiere tourist destination for cyclists and other outdoor enthusiasts as well as the 

longest, continuous intrastate multi-use trail in the nation.    

  

However, the Canalway Trail can neither realize its full potential as a world-class tourism destination 

nor offer maximum benefit to the more than 200 communities along its length until it is finished from 

Buffalo to Albany as a continuous off-road trail. The NYS Canal Corporation estimates that closing the 

five remaining major gaps will result in more than 1.5 million bicycle and pedestrian trips across the 

Erie Canalway Trail, an increase of 500,000 trail users annually and will generate an estimated $5 

million in annual mobility, health, recreation and reduced auto use benefits systemwide. 

 

No new trail was constructed in 2011, but significant progress was made in efforts to close the 

remaining gaps.  Interest in completing the Erie Canalway Trail among citizens, community leaders, 

and elected officials at all levels of local, state and federal government grew dramatically.  The 

campaign to “Close the Gaps,” initiated by Senator Kirsten Gillibrand in Canajoharie in the fall of 

2010, drew more than 200 persons to additional roundtables in Syracuse, Lockport, Utica, and Clyde. 

Each roundtable has spawned local follow up meetings and a number of working groups focused on 

discovering “out of the box” solutions to the unique challenges associated with discrete segments 

within the larger trail gaps.  The NYS Canal Corporation’s application for $35 million in federal 

TIGER III funds to effectively complete the remaining major trail gaps received letters of endorsement 

Senators Charles Schumer and Kirsten Gillibrand, Congressional Representatives Paul Tonko, Richard 

Hanna, and Kathy Hochul and 65 county, town village and city leaders, state agencies, Chambers of 

Commerce, Industrial Development agencies, citizens, and nonprofits. 

 

Two Close the Gaps initiatives received NYS Canal Corporation Canalway grants.  The City of Rome 

will use $50,000 to complete two miles of on- and off-road trail east of Old Erie Canal State Park.  

Coupled when added to the two-miles of trail already under development within the City, it will result 



 

2 
 

in more than 50 miles of continuous trail from Dewitt to Utica.  Schenectady County received a 

$141,000 grant to help fund construction of 1.3 miles of trail along the Mohawk River.  When 

complete, it will result in moving almost all the trail off the city’s streets. 
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Summary of Trail Gaps 

 

Location 
Length 

(mi.) 
Issues/Status Impact Est. Cost 

Amherst to Lockport 6 

Funding, ROW 

Final design report & 

advance detail plans 

complete 

Create nearly 125 mi. 

continuous trail 
$4.6 million 

Lyons to Port Byron 30 Funding, route, ROW 
Create about 150 mi. 

continuous trail 
$6.2 million 

Camillus to DeWitt 12 

Funding, route/corridor 

through the City of 

Syracuse 

Connect trail through 

Syracuse; remove route 

from streets 

$ 4.1 million 

Utica to Little Falls 
20 

 

Funding, ROW, wetlands, 

cross CSX line 

Create nearly 50 mi. 

continuous trail in 

Central NY 

$13.1million 

 

 (Utica-Schuyler) 
(6) 

 

(Funding only; Final 

Design Report & advance 

detail Plans complete.) 

 

($5 million) 

 

 (Schuyler-Ilion) 
(6) 

 

(Funding, ROW, wetlands,  

cross CSX line) 

 

($2.7 million) 

 

 (Ilion-Little 

Falls) 
(8) 

(Funding, ROW, 2-mile 

German Flats section 

open; Final Design Report 

& Final Plans complete.) 

 

 

($5.4 million) 

Amsterdam to Rotterdam 

Jct. 
7 

Funding, incl. bridge 

rehabs; ROW; cross Pan 

American RR line; 

westernmost part just 

needs funding 

Connect completed 

sections on either side 
$7 million 

Cohoes-Green Island-

Watervliet 
4.5 - 5 

Funding, route, ROW, 

local support 

Connect 

Niskayuna/Colonie to 

Corning Preserve in 

Albany 

Undetermined 

TOTAL 80   $35 million 



 

5 
 

 

Purpose of this Report 

The idea of constructing a multi-use trail along the length of the Erie Canal corridor has existed for 

nearly 40 years. Today the trail is about 75% complete as an off-road path primarily paralleling the 

current or historic route of the canal. When finished, it will bring important economic, public health, 

tourism, active transportation, and quality of life benefits to more than 3.7 million New Yorkers living 

within the 15 counties where the trail is located as well as become a premier international tourist 

destination for cyclists and other outdoor enthusiasts. 

 

However, to achieve its full potential for visitors and residents, it is essential that the trail be complete. 

The NYS Canal Corporation estimates that closing the remaining major gaps will result in more than 

1.5 million bicycle and pedestrian trips across the Erie Canalway Trail, an increase of 500,000 trail 

users annually.
1
 Closing the gaps will also generate an estimated $5 million in annual mobility, health, 

recreation and reduced auto use benefits systemwide.
2
 

 

In order to focus attention on the need to complete the trail, the Canalway Trails Association New 

York (CTANY), with assistance from Parks & Trails New York (PTNY), has prepared this second 

annual report to update canal corridor communities on recent progress and the current trail status. 

 

 

Challenges to Closing the Gaps 

 

Since the NYS Canal Corporation assumed responsibility for the much of the trail corridor in 1995, it 

has directed construction of more than 150 miles of Erie Canalway Trail. However, several issues have 

contributed to a delay in closing the remaining gaps. 

 

 Lack of funding  

An estimated $35 million in funding is needed for corridor purchase and/or design and 

construction to complete the 75 miles of trail contained in the five major gaps. For some gaps, 

construction funding is the only barrier to moving forward.  

 

 No defined route/corridor  

Over the years, parts of the canal have been relocated and the historic canal and towpath have 

been lost to other development. Utility corridors or abandoned rail lines may offer possible 

                                                           
1 New York State Canal Corporation, TIGER III Discretionary Grant Application 2011, Table IV-e Total Annual Community 

Demand by Trail Segment. P. 19 
2 New York State Canal Corporation, TIGER III Discretionary Grant Application 2011, Table IV-c Annual and Life Cycle 

Economic Impact and Job-Year Creation, p.14 
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alternative off-road routes. Where no such alternatives exist, it will be necessary to acquire 

right-of-way or establish safe on-road routes.   

 

 Physical obstacles  

In some sections good corridor options exist but within these corridors there are specific 

obstacles (e.g., a need to cross an active rail line or a major highway) which must be overcome 

before trail planning and development can proceed. 

 

 Other local priorities 
At times there has been a lack of interest by elected leaders or no local advocate to continue to 

focus attention and garner support. 

 

 

 

Progress in 2011 

 

Trail Construction 

No new trail was built in 2011, but two projects, moved closer to construction:   

 Newark to Lyons 

The design of four miles of trail between Newark and Lyons in Wayne County was completed 

and an intermunicipal agreement signed between the NYS Canal Corporation and the Village 

of Newark and towns of Arcadia and Lyons. Construction is slated to begin in 2012.  The 

project is being constructed primarily with federal Transportation Enhancement funds.    

 City of Rome  

Design is underway by the Canal Corporation for approximately two miles of trail in the City 

of Rome between the Gryziec Field parking area and the trailhead at Rome-Oriskany Road in 

Stanwix.  The project,  funded by the 2005 NYS Transportation Bond Act, is expected to be 

completed by 2013.   

 Town of Glen 

The devastation wrought by Hurricane Irene and Tropical Storm Lee introduced two new 

additional trail gaps in the Town of Glen in Montgomery County.  Fortunately, they are being 

repaired and the Federal Emergency Management Administration (FEMA) will help fund the 

cost of the work.   

o The New York State Department of Transportation (NYSDOT) closed the Route 5S 

Bridge over Schoharie Creek to vehicular traffic due to concerns about damage caused 
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by the storms.  As a result Route 5S traffic has been re-routed over the abandoned 

railroad bridge that had carried the Erie Canalway Trail.  Erie Canalway Trail traffic is 

in turn being moved onto the former Route 5S Bridge after repairs are made and the 

bridge is inspected.  Rerouting trail traffic onto the Route 5S Bridge requires two at-

grade crossings with Route 5S on the east and west sides of the bridge and connections 

between the existing and new trail alignments. Appropriate road crossing signs are also 

being installed. 

o Almost 200 feet of trail was destroyed one-half mile southwest of Schoharie Creek near 

the Thruway bridge over Route 5S. Trail repair is being undertaken by Montgomery 

County and is expected to be complete by early 2012.   

 

 

Ongoing Challenges 

In 2011, significant progress was made in addressing the perennial problems that have prevented 

completion of the six remaining major trail gaps.  

 

Funding 

 Two local governments received NYS Canal Corporation Canalway grants to close small, but 

important trail gaps. 

o The City of Rome was awarded $50,000 to construct an additional two miles of on- and 

off-road trail between Old Erie Canal State Park and the Gryziec Field parking area.  

Completion of this trail section along with the two-mile section already under 

development within the City of Rome will result in more than 50 miles of continuous 

trail from Dewitt to Utica.   

o Schenectady County received $140,000 toward construction of 1.3 miles of trail as part 

of a major private-public waterfront development at the site of the former American 

Locomotive Company in the City of Schenectady.  When complete, almost all the trail 

within will be off-road within the city limits. 

 To address the $35 million needed to effectively complete the remaining 75 miles of Erie 

Canalway Trail, the New York State Canal Corporation requested $21 Million in federal 

TIGER III funding and pledged $14 million to the project, a match of 40 percent.  

Unfortunately, no funding was awarded for this project. 
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 The New York State Office of Parks, Recreation, and Historic Preservation (OPRHP) is 

prepared to apply for federal transportation enhancements program funds either to complete 1.6 

miles of trail between Amsterdam and Lock 10 or almost five miles of trail from Amsterdam 

east to the Montgomery County line. The project limits will be determined based on the amount 

of funds available for the enhancements program and the estimated costs of construction.  

OPRHP’s purchase price of the corridor and potential force account work from Montgomery 

County DPW may be able to ensure a highly desirable local match. 

 

No defined corridor or route 

City of Syracuse  

As part of its 2011‐2012 Unified Planning Work Program (UPWP), the Syracuse Metropolitan 

Transportation Council (SMTC) has agreed to complete the Erie Canalway Trail ‐ Syracuse 

Connector Route project at the request of the City of Syracuse. The intent of the $30,000 

project is to re‐establish a working group of interested agencies to continue discussions on how 

and where to locate the Erie Canalway Trail through the City of Syracuse.  

 

The effort will identify barriers, propose solutions, and develop a documented plan for how to 

implement a trail through the City of Syracuse with connections to the Town of Camillus on the 

west and the Town of DeWitt on the east. Study products will consist of a signed short-term 

on‐road route within the city as well as a permanent Erie Canalway Trail route that would be 

off‐road to the greatest extent possible.  

 

Work for the long‐term off‐road route will be organized into three sections: West/Middle/East 

(to represent the Camillus connection in the west, the City of Syracuse gap in the “middle” and 

the Town of DeWitt connection in the east) so that the appropriate entities and agencies can 

participate in detailed discussions per “piece” of the Canalway Trail gap segment. Preliminary 

cost estimates and physical improvements needed to advance both the short‐term and 

permanent route will be included in the final report which should take about 24 months to 

complete.  
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Physical obstacles 

The Offices of Senator Gillibrand and Congressman Tonko are working with Norfolk Southern and 

Pan Am Railroads to examine options for improving and re-opening the trail crossing at Scrafford 

Lane in Rotterdam Junction.  Presently, the trail is effectively closed at this location because of train 

cars parked across the trail. 

 

Other local priorities 
Local support for completing the Canalway Trail grew exponentially during the last year as the Close 

the Gaps roundtables, other regional and local initiatives, and media attention helped more and more 

people recognize the importance of the Canalway Trail to the state’s economy, tourism appeal, and 

quality of life. 

 

 Close the Gaps roundtables 

o Across the state  

The campaign to “Close the Gaps,” was initiated by Senator Kirsten Gillibrand in conjunction 

with the New York State Canal Corporation and Parks & Trails New York with a roundtable in 

Canajoharie in the fall of 2010. Four additional “Close the Gaps” roundtables were held in 

Syracuse, Lockport, Utica, and Clyde in 2011.  Attendance ranged between 45 and 75 persons 

at each event.  Participants included elected officials and other representatives of town, village, 

county and state government and nonprofits; civic and business leaders; and interested citizens. 

 

o Rome to Little Falls 

Subsequent to the “Close the Gaps” roundtable held in Utica in May, four subcommittees were 

established as part of a larger working group. Each subcommittee is actively focusing on the 

unique challenges within four discrete gaps: City of Rome, Utica to Schuyler; Schuyler to 

Mohawk, and Mohawk to Little Falls.   

 

The Erie Canalway Trail from Rome to Amsterdam has also been specifically identified in the 

Mohawk Valley Regional Economic Development Council's Implementation Agenda. The 

Council wishes to establish a regional source of funds to address waterfront development and 

connectivity and the Canalway Trail is an element of this effort.  
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o Rotterdam to Amsterdam  

Town, county, and state agency officials, planners, and engineers, along with aides to 

Congressman Tonko and Senator Gillibrand, met several times to identify and propose 

solutions to the unique set of issues associated with separate segments of the seven-mile gap 

between Amsterdam and Rotterdam Junction. 

 

o Amherst to Lockport 

Efforts have focused on resolving right of way issues at three locations: 

 City of Lockport ROW in vicinity of Summit Street Bridge – Efforts are 

underway to transfer the ROW from the City to the NYS Canal Corporation. 

 National Grid ROW in Pendleton 

 Amherst Museum Trailhead/Tonawanda Creek Bank  

 

 TIGER III application support 

The NYS Canal Corporation’s application for federal TIGER III funding received 

overwhelming support from Senators Charles Schumer and Kirsten Gillibrand, Congressional 

Representatives Paul Tonko, Richard Hanna, and Kathy Hochul and 65 county, town village 

and city leaders, state agencies, Chambers of Commerce, Industrial Development agencies, 

citizens, and nonprofits. 

 

 Inclusion in state and regional studies 

o Mighty Waters Task Force 

The Erie Canal and Canalway Trail were recognized by Congressman Paul Tonko as one of the 

Capital region’s biggest assets at his second Mighty Waters conference held in June and 

attended by about 250 government officials, community planners, and local business owners. 

Congressman Tonko’s goal is to transform the Mighty Waters Task Force into an institution 

that will promote the region and secure funding for natural resource conservation, 

revitalization, recreation, and business development. 

 

o Mohawk-Erie Multimodal Transportation Corridor Study  

PTNY participates on the Corridor-wide Project Advisory Committee for a multimodal 

transportation analysis of the Mohawk-Erie corridor undertaken by the New York State 
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Department of Transportation, the New York State Thruway Authority and the New York State 

Canal Corporation.  Bicycle and pedestrian trails, especially completion and promotion of the 

Canalway Trail, are recognized by the committee as contributing to the corridor’s economic 

competitiveness and quality of life and as a factor in determining the types of modal 

investments in the region. 

 

 

Focus for 2012 

 

Additional progress in closing the gaps will result from the efforts of multiple individuals and 

communities continually working to address specific needs in discrete segments of the trail. In the year 

ahead, CTANY, with assistance from PTNY, will undertake the following activities: 

 

1. Continue to communicate to the public that “Closing the Gaps” will attract more tourists, grow 

local economies and positively impact the health of the region’s residents. 

2. Work with Senator Gillibrand’s office to ensure continued support for resolving issues 

associated with the five major trail gaps. 

3. Meet with local and state legislators, Congressional representatives, and the regional economic 

development councils to emphasize that completion of the Canalway Trail is a priority project 

that will make a significant contribution to quality of life attributes needed to attract and retain 

jobs and improve the economy of more than 200 communities upstate. 

4. Ensure that applications for transportation enhancements, municipal park, and Canal Greenway 

grant funding are submitted by coalitions of communities to build new trail segments in those 

places where funding is the only barrier to construction.    

5. Supply support letters for funding applications that promote completion of gap segments. 

6. Where gaps have other issues to be resolved in addition to funding, continue to foster 

communications and meetings between the appropriate parties to resolve these issues and 

remove barriers to trail development. 

7. Advocate for the continuation of Transportation Enhancements in the next federal 

transportation bill.   
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Trail Background 

 

The Erie Canalway Trail, stretching across the state between Buffalo and Albany, is the central 

element of an envisioned Canalway Trail System that also will include the Champlain, Cayuga-Seneca 

and Oswego Canalway Trails and total more than 500 miles. It also will serve as the backbone of an 

emerging network of similar trails reaching into all parts of the state. 

 

As early as the 1960s, some canal communities, seeking new ways to benefit from the canal that had 

lost most of its commercial traffic, began building local trails on remnants of the old towpath. The first 

public expression of the Canalway Trail concept came with the release of the NYS Canal Recreation 

Development Plan in the early 1970s. Soon thereafter, the Office of Parks and Recreation (today the 

Office of Parks, Recreation and Historic Preservation) and the NYS Department of Transportation 

entered into a formal agreement for joint development of the 524-mile long canal system for 

recreational purposes. Many sections of the Canalway Trail were constructed over the next two 

decades. Since the NYS Canal Corporation assumed responsibility for the trail in 1995, more than 150 

miles have been built.   

 

 

About the Canalway Trails Association New York (CTANY) 

CTANY is an all-volunteer organization that works both statewide and locally with citizens, state 

agencies and municipalities to develop the Erie Canalway Trail as a world-class multi-use recreational 

trail and international bicycle tourism destination. In partnership with the NYS Canal Corporation and 

others, it encourages the proper maintenance of the trail by coordinating the Adopt-a-Trail Program. 

For more information visit www.ptny.org/canalway/ctany.shtml or call 518-434-1583. 

http://www.ptny.org/canalway/ctany.shtml
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Erie Canalway Trail Partners 

 

Local governments  The more than 200 municipalities and thirteen counties through which the 

Canalway Trail passes play an important role in completing and maintaining the trail, as do the 

following statewide organizations and agencies: 

 

Parks & Trails New York works statewide to expand, protect and promote a network of parks, trails 

and open space for the use and enjoyment of all. It advocates for completion of the Canalway Trail 

System and promotes the trail through events such as its annual Cycling the Erie Canal bike tour and 

Bicyclists Bring Business community roundtables and it publications, Canalway Trail Times, Cycling 

the Erie Canal: A guide to 400 miles of adventure and history along the Erie Canalway Trail, and 

Bicyclists Bring Business:  A Guide for Attracting Bicyclists to New York’s Canal Communities. In 

addition, it supports the Canalway Trails Association New York in managing the Adopt-a-Trail 

Program. www.ptny.org  

 

The New York State Canal Corporation operates, maintains and promotes the NYS Canal System 

and owns and manages approximately one-third of the Erie Canalway Trail. The Canal Corporation is 

a subsidiary of the NYS Thruway Authority. www.canals.ny.gov   

 

The Erie Canalway National Heritage Corridor collaborates with communities and organizations to 

preserve and interpret the nationally significant heritage of New York’s canal system, invite visitors to 

explore what makes the Corridor unique, and ensure a vibrant future for the 3.7 million people who 

call the Corridor home. The National Heritage Corridor extends across the expanse of upstate New 

York and includes the present day canal system along with its historic alignments. 

www.eriecanalway.org  

 

The New York State Office of Parks, Recreation and Historic Preservation manages and protects 

the state’s system of state parks and historic sites and also is charged with coordinating and developing 

a statewide trails plan. OPRHP owns approximately one-third of the Erie Canalway Trail corridor, 

including Old Erie Canal State Park, in the central portion of the route. In some cases, the agency 

contracts with counties to maintain the trail. 

http://www.ptny.org/
http://www.canals.ny.gov/
http://www.eriecanalway.org/

